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LPS - Locker Room AddditionLPS - Locker Room Adddition 100d 05-Dec-11 20-Apr-12 -6d

A1000 Notice to Proceed 1d 05-Dec-11 05-Dec-11 -6d

A1010 Site Demolition/ Rough Grading 3d 06-Dec-11 08-Dec-11 -6d

A1020 Interior Demolition 5d 09-Dec-11 15-Dec-11 85d

A1030 Pile Layout 1d 09-Dec-11 09-Dec-11 -6d

A1040 Drive Piles 3d 12-Dec-11 14-Dec-11 -6d

A1050 Excavate Pile Caps/Grade Beams/Pilasters 3d 15-Dec-11 19-Dec-11 -6d

A1060 Form/Pour Pile Caps 3d 20-Dec-11 22-Dec-11 -6d

A1070 Form/Pour Grade Beams/Pilasters 5d 23-Dec-11 29-Dec-11 -6d

A1080 Backfill Foundation 2d 30-Dec-11 02-Jan-12 -6d

A1090 Underground Plumbing/Electrical (Tie-In Utilities) 5d 03-Jan-12 09-Jan-12 -6d

A1100 Slab-on-Grade Structural Fill/ Vapor Barrier 3d 10-Jan-12 12-Jan-12 -6d

A1110 Form/Pour Slab-on-Grade 4d 13-Jan-12 18-Jan-12 -6d

A1120 Structural Steel/ Joists/ Roof Deck 5d 19-Jan-12 25-Jan-12 -6d

A1130 Exterior Framing/ Insulation/ Sheathing 5d 26-Jan-12 01-Feb-12 -6d

A1140 Roofing 3d 02-Feb-12 06-Feb-12 -3d

A1150 Exterior Windows 4d 30-Jan-12 02-Feb-12 13d

A1160 Dryvit Stucco System 10d 03-Feb-12 16-Feb-12 13d

A1170 Interior Framing/ Door Frames 10d 02-Feb-12 15-Feb-12 -6d

A1180 Above Ceiling Mechanical Rough-In 6d 30-Jan-12 06-Feb-12 -6d

A1190 MEP Wall Rough-In 6d 10-Feb-12 17-Feb-12 -6d

A1200 Hang/Tape/Finish Drywall 15d 20-Feb-12 09-Mar-12 -6d

A1210 Interior Paint 5d 12-Mar-12 16-Mar-12 -6d

A1220 Ceramic Tile 5d 12-Mar-12 16-Mar-12 -1d

A1230 Suspended Ceilings 5d 19-Mar-12 23-Mar-12 -6d

A1240 Casework 3d 19-Mar-12 22-Mar-12 -6d

A1250 Flooring/Base 10d 19-Mar-12 30-Mar-12 -6d

A1260 MEP Trim-Out 5d 19-Mar-12 23-Mar-12 -1d

A1270 Doors/Hardware 3d 02-Apr-12 04-Apr-12 -6d

A1280 Signage 1d 05-Apr-12 05-Apr-12 -6d

A1290 Site Fine Grading 2d 16-Mar-12 19-Mar-12 13d

A1300 Site Concrete 3d 20-Mar-12 22-Mar-12 15d

A1310 Punch List 5d 13-Apr-12 19-Apr-12 -6d

A1320 Final Clean 5d 06-Apr-12 12-Apr-12 -6d

A1330 Asphalt Patch 5d 20-Mar-12 26-Mar-12 13d

A1340 Final Completion 1d 20-Apr-12 20-Apr-12 -6d
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